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ESTIMATE RUN 05/23/2006

ESTIMATE SUMMARY 10:33:35

CONTID: C15009         ESTIMATE NO: 0007 FINL 2002

PCN: 15009-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 05 Safety Project I PERCENT TIME:

PROJECT NO: SHE R400-180                  

FY 05 Safety Project I

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 05/23/2006 DATE TIME STARTED 06/20/2005

P.O. BOX 405 DATE LET 04/07/2005 DATE WORK BEGAN

 DATE AWARDED 04/11/2005 DATE TIME STOPPED 11/18/2005

 DATE CONTRACT EXECUTED 04/28/2005 DATE ACCEPTED 11/18/2005

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 06/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 902,451.65 PARTICIPATING $ $ -25.50

AWARD PROJECT AMT: 778,803.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 11,682.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS64

100.00%

0.00

-25.50

-25.50

11,656.55

$

$

$

$

902,451.65

0.00

902,451.65

0.00

902,451.65

0.00

0.00

902,451.65

0.00

AMOUNT DUE 902,451.65 11,656.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,656.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

70.0
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PCN: 15009-BID    ESTIMATE RUN 05/23/2006

PROJECT: SHE R400-180                  ESTIMATE NO: 0007 10:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 25.000 25.000

EACH 0.000 0.00

13.00000 25.000 325.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT 1,254.000 1,254.000

SY  0.000 0.00

5.00000 1,254.000 6,270.00

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 8,577.000 8,577.000

SY  0.000 0.00

2.00000 8,577.000 17,154.00

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 378.000 378.000

SF  0.000 0.00

1.50000 378.000 567.00

202-00250  
 

0021 REMOVAL OF TREE MCR 1 LINE 5 8.000 8.000

EACH 0.000 0.00

250.00000 8.000 2,000.00

202-00010  
 

0025 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 10,623.000 10,623.000

CY  0.000 0.00

27.00000 10,623.000 286,821.00

203-00010  
 

0030 PROOF ROLLING 4.000 4.000

HOUR 0.000 0.00

120.00000 4.000 480.00

203-01100  
 

0031 BLADING SCO4, CMO2 9.000 9.000

HOUR 0.000 0.00

100.00000 9.000 900.00

203-01500  
 

0035 EROSION BALES (WEED FREE) 5.000 5.000

EACH 0.000 0.00

20.00000 5.000 100.00

208-00011  
 

0040 SILT FENCE 600.000 600.000

LF  0.000 0.00

2.00000 600.000 1,200.00

208-00020  
 

0045 RESET GROUND SIGN 4.000 4.000

EACH 0.000 0.00

100.00000 4.000 400.00

210-00810  
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PCN: 15009-BID    ESTIMATE RUN 05/23/2006

PROJECT: SHE R400-180                  ESTIMATE NO: 0007 10:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0046 RESET END SECTION MCR 4 LINE 4 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

210-00015  
 

0050 *SEEDING (NATIVE) 8.800 8.800

ACRE 0.000 0.00

360.00000 8.800 3,168.00

212-00006  
 

0055 *SOIL PREPARATION (SPECIAL) 8.800 8.800

ACRE 0.000 0.00

2,800.00000 8.800 24,640.00

212-00047  
 

0060 *MULCHING (WEED FREE HAY) 8.800 8.800

ACRE 0.000 0.00

410.00000 8.800 3,608.00

213-00002  
 

0065 *MULCH TACKIFIER 1,850.000 1,850.000

LB  0.000 0.00

3.00000 1,850.000 5,550.00

213-00061  
 

0070 AGGREGATE BASE COURSE (CLASS 6) 1,197.000 1,197.000

CY  0.000 0.00

35.00000 1,197.000 41,895.00

304-06007  
 

0075 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 6.000 6.000

TON 0.000 0.00

130.00000 6.000 780.00

403-00720  
 

0080 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 4,749.920 4,749.920

TON 0.000 0.00

46.00000 4,749.920 218,496.32

403-34741  
 

0085 *EMULSIFIED ASPHALT (CSS-1) 1,092.000 1,109.000

GAL -17.000 -25.50

1.50000 1,092.000 1,638.00

411-10251  
 

0090 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

411-10300  
 

0092 GEOTEXTILE (SEPARATOR) (CLASS A) MCR 1 LINE 2 1,616.000 1,616.000

SY  0.000 0.00

2.00000 1,616.000 3,232.00

420-00130  
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PCN: 15009-BID    ESTIMATE RUN 05/23/2006

PROJECT: SHE R400-180                  ESTIMATE NO: 0007 10:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 24 INCH REINFORCED CONCRETE PIPE 8.000 8.000

LF  0.000 0.00

184.00000 8.000 1,472.00

603-01240  
 

0100 48 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

260.00000 0.000 0.00

603-01480  
 

0101 54 INCH REINFORCED CONCRETE PIPE MCR 4 LINE 3 8.000 8.000

LF  0.000 0.00

260.00000 8.000 2,080.00

603-01540  
 

0105 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

603-05024  
 

0110 48 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

603-05048  
 

0115 24 INCH CORRUGATED STEEL PIPE 34.000 34.000

LF  0.000 0.00

53.00000 34.000 1,802.00

603-10240  
 

0120 36 INCH CORRUGATED STEEL PIPE 50.000 50.000

LF  0.000 0.00

68.00000 50.000 3,400.00

603-10360  
 

0125 48 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

87.00000 0.000 0.00

603-10480  
 

0126 54 INCH CORRUGATED STEEL PIPE MCR 4 LINE 2 30.000 30.000

LF  0.000 0.00

112.00000 30.000 3,360.00

603-10540  
 

0130 24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

603-30024  
 

0135 36 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

603-30036  
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PCN: 15009-BID    ESTIMATE RUN 05/23/2006

PROJECT: SHE R400-180                  ESTIMATE NO: 0007 10:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 48 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

603-30048  
 

0141 54 INCH STEEL END SECTION MCR 4 LINE 1 1.000 1.000

EACH 0.000 0.00

1,450.00000 1.000 1,450.00

603-30054  
 

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,862.000 1,862.000

LF  0.000 0.00

17.00000 1,862.000 31,654.00

606-00301  
 

0146 ADDED ITEM (EACH)/ 7' GUARDRAIL POST IN LIEU OF 6' 
POST

133.000 133.000

EACH 0.000 0.00

13.14000 133.000 1,747.62

900-00007  
 

0150 *END ANCHORAGE (NONFLARED) 6.000 6.000

EACH 0.000 0.00

2,100.00000 6.000 12,600.00

606-02003  
 

0151 FENCE (PLASTIC) MCR LINE 1 142.000 142.000

LF  0.000 0.00

2.50000 142.000 355.00

607-11525  
 

0155 DELINEATOR (TYPE I) 5.000 5.000

EACH 0.000 0.00

24.00000 5.000 120.00

612-00001  
 

0156 DELINEATOR (TYPE II) MCR 1 LINE 4 71.000 71.000

EACH 0.000 0.00

25.00000 71.000 1,775.00

612-00002  
 

0157 DELINEATOR (TYPE III) MCR 1 LINE 3 5.000 5.000

EACH 0.000 0.00

26.00000 5.000 130.00

612-00003  
 

0160 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00012  
 

0165 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

620-00020  
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PCN: 15009-BID    ESTIMATE RUN 05/23/2006

PROJECT: SHE R400-180                  ESTIMATE NO: 0007 10:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

625-00000  
 

0171 *CONSTRUCTION SURVEYING (HOURLY) SCO4, CMO2 5.000 5.000

HOUR 0.000 0.00

100.00000 5.000 500.00

625-00001  
 

0175 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

31,000.00000 1.000 31,000.00

626-00000  
 

0180 *EPOXY PAVEMENT MARKING 76.000 76.000

GAL 0.000 0.00

115.00000 76.000 8,740.00

627-00005  
 

0185 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

161.000 161.000

SF  0.000 0.00

14.00000 161.000 2,254.00

627-30405  
 

0190 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

72.000 72.000

SF  0.000 0.00

10.00000 72.000 720.00

627-30410  
 

0191 ADJUST MONUMENT BOX SCO4, CMO2 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

629-01210  
 

0195 *FLAGGING 457.000 457.000

HOUR 0.000 0.00

40.00000 457.000 18,280.00

630-00000  
 

0200 *TRAFFIC CONTROL INSPECTION 119.000 119.000

DAY 0.000 0.00

170.00000 119.000 20,230.00

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 46.000 46.000

DAY 0.000 0.00

550.00000 46.000 25,300.00

630-00012  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000

EACH 0.000 0.00

90.00000 2.000 180.00

630-80341  
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PCN: 15009-BID    ESTIMATE RUN 05/23/2006

PROJECT: SHE R400-180                  ESTIMATE NO: 0007 10:33:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 36.000

EACH 0.000 0.00

120.00000 36.000 4,320.00

630-80342  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 10.000

EACH 0.000 0.00

140.00000 10.000 1,400.00

630-80343  
 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 1.000

EACH 0.000 0.00

1,700.00000 1.000 1,700.00

630-80358  
 

0230 *DRUM CHANNELIZING DEVICE 75.000 75.000

EACH 0.000 0.00

35.00000 75.000 2,625.00

630-80360  
 

0235 CONCRETE BARRIER (TEMPORARY) 2,920.000 2,920.000

LF  0.000 0.00

22.00000 2,920.000 64,240.00

630-80370  
 

0240 *TRAFFIC CONE 100.000 100.000

EACH 0.000 0.00

14.00000 100.000 1,400.00

630-80380  
 

0245 IMPACT ATTENUATOR (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

2,500.00000 4.000 10,000.00

630-85010  
 

0250 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0251 F/A ASPHALT PAVEMENT INCENTIVE F/A ASPHALT PAVEMENT 
INCENTIVE

-2,607.290 -2,607.290

F A 0.000 0.00

1.00000 -2,607.290 -2,607.29

700-70012  
 

0255 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0260 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15009-BID    ESTIMATE RUN 05/23/2006
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $-25.50 902,451.65CURRENT AMT 902,451.65 $$

PROJECT TOTAL -25.50 $ 902,451.65CURRENT AMT 902,451.65 $$


